
2046689

To: Victor Ketellapper

From: Steven Paris

Date: January 12, 2005

Subject: DECEMBER 2005 MONTHLY STATUS REPORT

Task 1 - Scoping Meeting
£i

Task Accomplishments

> There were no activities on this task during the reporting period.

Task Forecast

> No work is anticipated under this task in the future.

Issues

> No issues were identified.

Task 2 - Monthly Reports

Task Accomplishments

> The subject report was prepared.

Task Forecast

> Monthly progress reports will be prepared until completion of the project.

Issues

> No issues have been identified in preparation of the Monthly Progress Reports.

Task 3 - Fact Sheets

Task Accomplishments

> There were no activities on this task during the reporting period.

Task Forecast

> Fact sheet translation and mass mailing are not anticipated in the near future.



Issues

> There are no issues on this task.

Task 4 - Newspaper Advertising

Task Accomplishments

> There were no activities completed for this task in December.
p

Task Forecast

> There were no activities scheduled for this task in January.

Issues

> Not applicable.

Task 5 - Stakeholder Action Plan

Task Accomplishments

> There were no activities completed for this task in December.

Task Forecast

> Interview last remaining citizen that we decided to interview
> Continue in depth analysis
> Develop additional data as revealed by analysis as necessary; and
> Continue consulting with EPA Site Program Manager.

Issues

> There are no issues to identify this reporting period.

Task 6 - Revision of the Community Relations Plan

Task Accomplishments

> Transmitted updated electronic copy of CEP sections to EPA. Met with Jennifer Chergo/EPA and
outlined revisions to the Community Implementation Plan.

Task Forecast

> SUMMIT will revise the updated CIP document as directed.



Issues

> Costs associated with revising the CIP may exhaust budget prior to completion with only $2,277
remaining for this task. Persons contacted for updating Appendices A, B, and C (Contact
Information) continue to contact Summit sporadically with updated contact information.

Project Costs

EPA VB/170 Ph 2

EPA VB/170 Ph 2

Task 1 Meeting

Task 2 Monthly Reports

Task 3 Fact Sheets

Task 4 Advertising

Task 5 Stake Act Plan
Task 6 Rev CRA

Total EPA VB/170 Ph 2

Budget

$1,130

$2,194

$17,476

$8,048

$28,577
$7,499
$64,923

Total Costs

$284

$822

$984

$1661

$22,029
$5,222

31,003.10

Project costs reported as of 12/31/04


